TEST PLAN DOCUMENT

SauceDemo Website Testing

Project	SauceDemo Website Testing
Document Type	Test Plan
Phase	STLC – Test Planning
Author	Adarsh Jayprakash Mishra
Application URL	https://www.saucedemo.com
Version	1.0

1. Introduction

This document describes the testing approach, scope, objectives, resources, and schedule for testing the SauceDemo web application. The goal of this testing is to verify that the core functionalities of the application — such as login, product browsing, cart management, and checkout process — work correctly and meet expected requirements.

2. Objectives

The main objectives of testing are:

- Verify that the login functionality works with valid and invalid credentials.
- Ensure users can view available products correctly.
- Validate that products can be added and removed from the cart.
- Verify the checkout process works correctly.
- Ensure the system behaves properly under different user actions.
- Identify defects before production release.

3. Scope of Testing

3.1 In Scope

The following modules will be tested:

- Login functionality
- Product listing page
- Add to cart functionality
- Remove product from cart
- Cart page
- Checkout process
- Logout functionality

3.2 Out of Scope

- Performance testing
- Security testing
- Mobile application testing
- Backend database testing

4. Test Strategy

Testing will be conducted using Manual Testing techniques.

4.1 Types of Testing

Testing Type	Description
Functional Testing	Validate each feature works as per requirements
UI Testing	Verify visual elements, layout, and user interface
Smoke Testing	Quick sanity check on critical paths after each build
Regression Testing	Ensure new changes do not break existing features
Exploratory Testing	Ad-hoc exploration to uncover unexpected defects

4.2 Browsers Used for Testing

- Google Chrome
- Mozilla Firefox
- Microsoft Edge

5. Test Environment

Application URL:
https://www.saucedemo.com/

Component	Details
Application Type	Web Application
Browser	Chrome / Firefox / Edge
Operating System	Windows 10
Internet	Stable connection

6. Test Data

Sample test credentials used during testing:

Username	Password	Expected Behavior
standard_user	secret_sauce	Login successful – redirected to Products page
locked_out_user	secret_sauce	Error: user is locked out
problem_user	secret_sauce	Login successful – UI issues expected

7. Roles and Responsibilities

Role	Responsibility
QA Tester	Execute test cases and report defects
QA Lead	Prepare test plan and monitor testing progress
Developer	Fix reported defects and provide builds

8. Entry Criteria

Testing will start when all of the following conditions are met:

- ☐ Application build is available and deployed to test environment
- ☐ Test environment is set up and accessible
- ☐ Test data (credentials, inputs) is available
- ☐ Test cases are reviewed and approved

9. Exit Criteria

Testing will be considered complete when:

- ☐ All planned test cases are executed
- ☐ All major/critical defects are fixed and re-verified
- ☐ Test summary report is prepared and shared
- ☐ No open P1 / P2 defects remain

10. Deliverables

The following documents will be produced as part of this project:

Deliverable	Description
Test Plan	Overall strategy, scope, and schedule (this document)
Test Scenarios	High-level scenarios covering all modules

Deliverable	Description
Test Cases	Detailed step-by-step cases with expected results
Bug Report	Defects found during testing with severity & priority
Test Summary Report	Final summary of testing activities and results

11. Risks and Mitigation

Risk	Likelihood	Mitigation
Application downtime during testing	Medium	Retest after environment is restored; log incident
Browser compatibility issues	Low	Test on Chrome, Firefox, and Edge consistently
Unclear requirements	Low	Refer to SRS document; raise queries with QA Lead
Delayed build delivery	Medium	Adjust test schedule and inform stakeholders

12. Approval

This Test Plan requires the following approvals before testing commences:

Name	Role	Signature	Date
	QA Lead		
	Project Manager		

— End of Test Plan Document —